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Group Leaders' Meeting - h August 1958 
Group Leaders and Associate Group Leaders 
J . C. Proctor 
5 August 1958 
R. R. Evere t t , W. S. At t r idge, W. J . Canty, N. L. Daggett, R. S. Fallows, 
J . B. Goodenough, D. R. I s r a e l , K. E. McVlcar, W. N. Papian, J . C. Proctor, 
P . Youtz and C. A. Zraket. 
1. Special Projects 
2 . Space 
3 . Air Traff ic Control 
!+. SAGE I I Compters 
? . ESS Gap F i l l e r s 
6. Technicians, Group 62 
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1. Special Projects 
The Director's Office requested 
names of any Division 6 staff members 
working on special projects this summer. 
It was concluded we have none. 
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ACTION 
Proctor will notify the Director's 
Office. 
SDC and Boeing have expressed a 
desire to send representatives to work 
with Group 61 on the preparation of the 
30MARC B specs. This would involve 8 to 
10, maybe as many as 16 people for whom 
we have no immediately available accomod-
ations . 
Proctor will investigate space 
in the SDC buildings and the 
Field Station, 
3. Air Traffic Control 
Israel reported the CHARM program 
approximately 80jt complete. September 1 
still looks like the ops date, WWI time 
is tight, but reliability good. Relation-
ships with ADSID and AMB are good. A gen-
eral discussion of Mode III operation was 
held. 
k. SAGE II Computers 
Lincoln should provide some means 
of following the development of the spec-
ifications for the IBM transistorized com-
puters and not wait for the completed specs 
to be submitted for approval. It was 
agreed that this is important and that the 
appointment of a few people, probably in 
Group 68, as a committee to monitor the 
IBM effort seems the best approach. 
Fallows and Zraket will discuss 
with IBM. 
5. ESS Gap Fillers 
The geographical location of the 
present ESS Gap Fillers is not realistic 
and does not permit very meaningful tests. 
We should not deactivate any of the sites 
at present. We will Investigate the pos-
sibility of tying in one or more ADC sites 
to permit more realistic tests. 
Groups 67, 61*-, and 21 to confer 
and make recommendations. 
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ACTION 
6. Technicians, Group 62 
Group 62 needs additional technicians Proctor to make any necessary 
for the SABRE job. We are entitled to arrangements for adjustment to 
additional non-staff to go with the ADSH) the ceiling. 
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